OSC Notes for Public Meeting:

CES Environmental Services, Inc. (CES): operated an oil/chemical
reclamation facility

1999: CES began operations
2010: CES files for Bankruptcy Protection (Trustee Assigned)
Thru 2014
e Numerous citizen complaints about facility.
e Vandalism/Theft of facility assets.
e Sporadic cleanup actions by the Trustee/Estate (Actions
dwindled as funds dwindled)
2014 (Mar): Vandalism/Theft occurs that results in the dumping
of contents of 7 roll-off boxes to the ground surface and the
dumping of materials within 2 Tankers Trucks into other storage
vessels/secondary containment. TCEQ/EPA become involved.
TCEQ takes lead and requires actions by the Trustee/Estate.
2014 (July): Vandalism causes spill from Tanker Trailers. Spilled
material carried by storm water into community to the South
(Kingsbury). City of Houston responds and address immediate
spill response issues. TCEQ responds and addresses subsequent
spill cleanup issues on and off-site as well as site stabilization
issues. EPA responds to support TCEQ and addresses site security
issues as well as source and spill sampling (air, water, soil, waste)
2014 (Aug): EPA begins extensive on-site container sampling
activities (Removal Assessment)
e Objective: Obtain data for waste characterization and
disposal purposes
e Haz Waste on Site: Phenols (Cresols), Benzene, Chromium,
Lead
e Misc Chemicals: Various Oil Compounds, Solvents,
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2014 (Sept): EPA begins removal action activities (Removal
Action)

Objective: Remove all containerized chemicals

Objective: Cleanup visible spilled material from soil,
concrete/asphalt

Objective: Address debris and other on-site environmental
concerns as funding allows.

2014 (Sept to Present)

Vacuum Boxes: All but 2 CES vacuum boxes/roll-off boxes
have been transferred and sent off-site for disposal. The
remaining are expected to go off-site by December 19.

Frac Tanks: Contents of 3 Frac Tanks have been sent off-site
for disposal. Materials from 8 others expected to go off-site
by December 19.

ASTs: Liquids from 5 ASTs have been sent off-site for
disposal (Sludge will have to be removed/disposed).
Working on trying to get additional ASTs completed by
December 19.

Totes/Drums: Segregating totes/drums for field sampling
and bulking for disposal. Will be completed after the New
Year.

Visually Contaminated Soils: Some of this material has been
removed and placed into roll-off boxes for disposal. More
remains to be done.

Storm water Management: Storm water is being managed
to reduce the amount of contaminated storm water flowing
off-site into storm drains by discharging into the sanitary
sewer.

2014 (Sept/Oct): TCEQ begins Preliminary Assessment Activities
for EPA. These activities also support State Superfund Activities.

e Beginning of Superfund Remedial Process

2014 (Oct): Superfund Enforcement



e State Superfund: TCEQ has had discussions concerning
future cleanup activities with companies that previously
sent waste to the CES Facility. It appears that a State
Level PRP Group is forming.

e Federal Superfund: EPA is reviewing 120 Boxes of CES
Business Records to obtain information about companies
that sent wastes to CES to determine liability/viability.
Should the State Level PRP Group materialize and timely
and acceptable cleanup activities move forward EPA will
monitor the continuing progress through the State.
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